Estimating the Cost of Software Components in Civil System Development Using Function Point Analysis

A Thesis by:
DeWitt Latimer IV

M.S. Robotics, Carnegie Mellon University, Pittsburgh, PA 2001

Submitted in Partial Fulfillment of the Requirements for the Degree of Master of Science

Department of Civil and Environmental Engineering
Carnegie Mellon University
Pittsburgh, PA

May 3rd, 2002
# Table of Contents

TABLE OF CONTENTS........................................................................................................... I

TABLE OF FIGURES............................................................................................................. III

ABSTRACT ............................................................................................................................... IV

1 INTRODUCTION.................................................................................................................... 1

1.1 PROBLEM OVERVIEW ................................................................................................. 2

1.2 MOTIVATION ............................................................................................................... 3

1.3 OBJECTIVE AND APPROACH ..................................................................................... 4

1.4 ORGANIZATION OF DOCUMENT ............................................................................... 4

2 BACKGROUND INFORMATION.................................................................................. 6

2.1 ASSUMED COMPUTING SKILLS OF ENGINEERS ....................................................... 6

2.2 COST ESTIMATION METHODS..................................................................................... 7

3 FUNCTION POINT ANALYSIS ..................................................................................... 11

3.1 OVERVIEW ................................................................................................................... 11

3.2 METHOD....................................................................................................................... 16

3.2.1 Planning the Estimation ....................................................................................... 16

3.2.2 Counting Data Function Types ........................................................................... 18

3.2.3 Identifying Transaction Function Types .............................................................. 19

3.2.4 Function Point Calculation .................................................................................. 22

3.2.5 Verify Results....................................................................................................... 23
## Table of Figures

<table>
<thead>
<tr>
<th>Figure</th>
<th>Description</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Figure 1</td>
<td>Matrix Categorizing Software Estimation Options</td>
<td>8</td>
</tr>
<tr>
<td>Figure 2</td>
<td>Sample System</td>
<td>12</td>
</tr>
<tr>
<td>Figure 3</td>
<td>Overview of Function Point Analysis Method</td>
<td>14</td>
</tr>
<tr>
<td>Figure 4</td>
<td>Complexity factors (multipliers) [2]</td>
<td>16</td>
</tr>
<tr>
<td>Figure 5</td>
<td>Expanded System Including Data Functions</td>
<td>19</td>
</tr>
<tr>
<td>Figure 6</td>
<td>Expanded System Including Transaction Functions</td>
<td>21</td>
</tr>
<tr>
<td>Figure 7</td>
<td>Counting the Function Points of the System</td>
<td>23</td>
</tr>
<tr>
<td>Figure 8</td>
<td>Correspondence between Function Points and SLOC estimates [12]</td>
<td>26</td>
</tr>
<tr>
<td>Figure 9</td>
<td>Bombardier Innovia system with Guidebeam and Roadway Surface Indicated</td>
<td>29</td>
</tr>
<tr>
<td>Figure 10</td>
<td>Overview of System Modules and Their Relationships</td>
<td>31</td>
</tr>
<tr>
<td>Figure 11</td>
<td>Function Types Per Module and Function Counts</td>
<td>34</td>
</tr>
</tbody>
</table>
Abstract

This thesis explores the application of the function point method for measuring the size and cost of software projects. Due to the function-based nature of this approach, it is felt that this approach is appropriate for application by engineers. A brief overview of the education engineers receive in software systems is given as the basis for the software expertise that can be expected. Then, a summary of software estimation methods is presented. Methods based on the source line of code estimation or specific paradigms of programming are eliminated from further consideration in favor of those that focus on inherent problem complexity. The function point analysis is believed to meet that goal because computing skills required to apply this method are consistent with the expected computing skill set of engineers. Methods for converting the function point count into more conventionally understood methods such as source line of code, development time, or dollars, are briefly overviewed. Finally, an example of applying the function point analysis to the software component of a civil system is presented. The example highlights the simplicity in which an estimate can be performed and how the estimation can be utilized to reduce the design space. This method was useful in considering if new software is feasible, despite the inaccuracies inherent in function point analysis and the lack of software engineers to provide a more calibrated estimation.
1 Introduction

One step in the engineering process is to estimate the cost of candidate solutions. This estimate is used to determine which solution is to be selected. However, custom software solutions often provide a specific problem to engineers. Many software estimation methods focus on generating the source line of code (SLOC) estimates for components. However, estimating the SLOC requires extensive experience with the programming language to be utilized, experience that many engineers do not possess.

Utilizing a method developed by the software engineering community, function point analysis, engineers can estimate the complexity and cost of software components more easily and effectively. Unlike many software estimation methods, function point analysis relies on analyzing the number of user functions per module of a system and estimating the complexity of those modules. This knowledge is exactly what engineers bring to the process as domain experts.

The function point analysis is presented as a method that is appropriate to the skills and expertise of general (non-software) engineers to perform relevant estimates, such as costing or expected effort comparisons, during system development. Through examination of the method and application to an engineering system development project, the method demonstrates its utility early in the design cycle for engineers making important high-level decisions that about systems options. Further, the method demonstrates its ability to be used by non-software professionals.
1.1 Problem Overview

This thesis expands on initial work done in an interdisciplinary design course at Carnegie Mellon University during the spring 2000 semester (39-609: Engineering Design Project). During this course, in partnership with Bombardier Transportation Systems, the students were asked to investigate methods to improve the front-end quality assurance, i.e., inspection of civil components of guideway systems. Initial work focused on what kind of analysis and management information technology supports linking construction surveys, automated analysis for construction defects, and management procedures to detect incursions to the dynamic safety envelope for the vehicle. Follow-up interviews with Bombardier personnel redirected the work to investigate approaches to automatically inspect guideway surfaces. Although several technologies were available, a cost-benefit analysis of a custom system verses several commercial options was desired. However, the custom options involved the creation of software and, thus, an estimate of the cost of the software was needed. This thesis describes the method by which an estimate for the software was generated.

The use of function point analysis is used to determine the cost of the software components for various options to be incorporated in the custom system to provide a cost measurement for comparison with commercially available options. The benefit of using the function point analysis is that the method can be done early in the design process without requiring expertise in specific programming or software engineering methods to perform the estimate.
1.2 Motivation

The motivation of this thesis is to investigate and apply a method to investigate and apply a method appropriate for use early in the design phase (such as function point analysis). As many new solutions in engineering involve software, engineers need to know how to evaluate the cost of applying software to their solutions early in their design process to decide to further pursue the development of a system. Such evaluations may need to be made at the system concept exploration stage, potentially before the involvement of software engineering professionals.

Estimation of software typically requires the involvement of software professionals. However, smaller projects may not have access to software professionals during the concept exploration phase. These projects have to rely on the skills of the engineers present on the concept design team. While the engineers are domain experts, they are not necessarily experts in software engineering, a condition needed by many estimation techniques.

In the example presented, civil engineers are the domain experts for construction software. They understand the whole scope of any software to be designed. Indeed, they can best judge the completeness and intellectual complexity of the functions to be performed by candidate systems. However, to utilize this domain expertise a method of estimating the software is required that considers the functions of the system concept instead of the factors of development.
1.3 Objective and Approach

The objective of this thesis is to select and illustrate a method in which non-software engineers, as domain experts, can estimate the software development cost early in the design cycle (e.g. the concept design phase).

This thesis was constructed in four steps:

– Analysis of the computing background taught to engineering students;
– Analysis of software cost estimation techniques and the skills required to perform such analyses;
– Exploration of the function point analysis method; and
– Application of the function point method to a civil engineering problem.

1.4 Organization of Document

The remainder of this document is divided into four chapters (2-5).

Chapter 2 provides background information. Section 2.1 addresses assumptions in the computing skills of engineers. Section 2.2 overviews the different types of software estimation methods available.

Chapter 3 details the function point analysis method of software estimation. Section 3.1 introduces the method and provides a high level description of the method. Section 3.2 provides a more detailed exploration of the method, including the process of performing an estimate. Section 3.3 ties in how to convert an estimate of function points into an estimate of the time required to develop software components.

Chapter 4 details an example of utilizing the function point analysis method to achieve a cost estimate. Section 4.1 introduces the system that is to be estimated, focusing on the stage of the project, the requirements for costing, and the people involved
in the estimation. Section 4.2 introduces the technical components of the system to be estimated and how those components interact; this section provides the baseline design that is to be estimated. Section 4.3 addresses the function point analysis of each component of the system. Section 4.4 discusses the total function point count for the system. Section 4.5 discusses how verification of the estimate was accomplished. Finally, section 4.6 describes how the results were interpreted, presented to stakeholders, and discusses the advantages and disadvantages encountered while using this approach.

Chapter 5 concludes the document and summarizes the thesis.
2 Background Information

Before choosing an estimation method, some background in the computing skills of engineering professionals needed to be reviewed as well as the available software estimation methods. Software estimation methods are broadly characterized and discussed in the context of expected skills required to perform the estimation.

2.1 Assumed Computing Skills of Engineers

This work assumes that typical engineers do have experience with computers, but not specifically with software engineering. Indeed, the average undergraduate engineer takes at least one programming course. However, a programming course is not the same as a software engineering course. In the programming course, emphasis is placed on generating code to solve an established, well-defined, and previously solved problem. Software engineering classes tend instead to focus on the process of developing software including estimating, design, testing, documentation and other aspects, rather than solely on the code artifact produced.

Further, almost all engineers are experts in the use of many software packages, such as CAD (Computer Aided Design) tools, spreadsheets, e-mail, and any software specific to their discipline. Further, in many project courses, engineering students will prototype software to demonstrate feasibility of candidate design solutions, either as an IT application or as a simulation of a system. However, the development or implementation of a prototype system is not the same as the development of a final
software package. A final package would be more rigorously tested, provided with system and user documentation, and other items not needed by prototypes.

In software engineering, the process of software development, of which coding is only a small part, is addressed. Also, software engineering programs will likely cover management of software projects, measuring software projects, software life-cycle models, paradigms of software development, and more. An emphasis is placed on developing systems for commercial release.

For this reason, the method described in this thesis is most appropriate to civil, mechanical, chemical, and other engineers. Software engineers, and potentially computer engineers, usually have access to more advanced tools, or are better calibrated for measuring software. While all engineers may benefit from this work, software engineers may not find these methods to be the best available to their skill set. However, software engineers may find the method and the description of this method useful in situations where non-software engineers must be deputized to perform software estimations.

### 2.2 Cost Estimation Methods

Software estimation methods can be broken down into three main categories: Source Line of Code (SLOC) based, paradigm dependent, and problem complexity based [4][11]. SLOC based methods require the estimation of the anticipated number of source lines of code in the process of making an estimation. Paradigm dependent methods are those tied to an explicit model of software creation, such as object-oriented programming, or to a specific implementation language, such as Java. Finally, problem complexity based methods are based on using either the requirements or preliminary design of a
system to provide an estimate. Figure 1 categorizes some common estimation methods by type.

<table>
<thead>
<tr>
<th>Proprietary</th>
<th>SLOC</th>
<th>Paradigm Dependent</th>
<th>Problem Complexity</th>
</tr>
</thead>
<tbody>
<tr>
<td>SLIM</td>
<td>None</td>
<td>ESTIMACS</td>
<td></td>
</tr>
<tr>
<td>Non-Proprietary</td>
<td>COCOMO</td>
<td>MOOD</td>
<td>Function Point Analysis</td>
</tr>
</tbody>
</table>

Figure 1 - Matrix Categorizing Software Estimation Options

COCOMO (COnstructive COst Model) is a SLOC-based method. This method is well described in many publications [3]. First, the type of project is defined, giving some exponential and scalar factors for use later. The next activity involves decomposing the system into modules. Then the person performing the estimate (estimator) estimates the number of lines of code expected for the module. Then the source line of code estimate is reduced based on expected code sharing and reuse between various modules; this step is guided by the experience of the estimator. The factors for the type of project are then applied to the line estimate to generate the “effort” (if we call the factors a and b, and the number of lines L, then the effort \( E = aL^b \)). Finally, a set of 15 effort factors (such as reliability, database size, time constraints, experience of developers, programming language selection, and even the use of computer aided software engineering tools) are taken into account to generate two more factors which are applied to the effort to generate the estimated time to develop the project (if we call the factors c and d, then time \( T = cE^d \)).
Of course, the issue with methods like COCOMO is that a major step of the process involves being able to estimate the number of lines of code, or instructions, needed to develop a module of the system.

MOOD is a set of Metrics for Object Oriented-Design; this is an example of a paradigm dependent set of metrics. These metrics focus on measuring the internal attributes of the software product. Instead of predicting development time, reliability, or maintainability, these metrics focus on the low-level attributes of the software product. Thus, the MOOD metrics focus on lower level attributes of the software such as encapsulation metrics, inheritance metrics, coupling metrics, and polymorphism metrics [7]. These metrics are evaluated based on complete object designs of the system. For example, an encapsulation metric, the method hiding factor, measures the number of functions hidden from other classes in the system. Unfortunately, these metrics require great levels of familiarity with the programming paradigm (object-oriented design in the case of MOOD).

The use of any method requires some expertise and calibration of the person performing the estimate. However, SLOC based methods require that engineers be cognizant and well calibrated to estimate the final size of the work product, the code. Although engineers are generally exposed to using and prototyping software, engineers who are experienced with full scale software development may not be able to estimate the number of lines of code required for a specific set of functions. Without such experience and calibration, any engineer, software or otherwise, is not in a position to estimate the size of the code needed to implement a function. However, using software skills for
prototyping does not necessarily give someone a feel for estimating full scale software development.

The paradigm dependent methods of software estimation have similar disadvantages to the SLOC methods. Specifically, these methods require fluency in software system design within a paradigm. Yet again, the engineer is expected to master the software creation process in order to utilize the method.

The problem complexity method, however, operates by using methods independent from programming language or any paradigm of software design. In these methods, the domain is analyzed rather than the software. From the problem domain, an estimate of complexity is generated which can be correlated to an estimate of the amount of time required for development.
3 Function Point Analysis

Albrecht [2] introduced the function point analysis method in 1979 to enable software estimation without having to resort to SLOC estimates.

Through the years, the function point analysis has been extensively developed [9] and verified [9] [12]. In this section, I will present a portion of the function point analysis that is similar to the 1984 method Albrecht proposed [9], but somewhat modified to be able to be simply applied by people with less expertise about the state of the art in software development (e.g. users don’t need to know about the availability of specific tools to make certain development tasks easier or harder).

3.1 Overview

The function point analysis method estimates software by counting the number of user functions per module and then applying a factor based on an estimate of the complexity of the module to obtain a number, called the function points.

To illustrate the method, a simple system will be explored simultaneously. This system involves providing a web interface to a project schedule system. We imagine that users will want to login to the site with their user name and password. Then the user will select a specific project whose schedule the user wishes to view and see the results of “crashing” (reducing the duration of an activity) different activities. For simplicity, the web interface is assumed to be static, have simple login capabilities, and not require many user interface design considerations. Also, this web interface will contact an externally maintained user database, an externally maintained project schedule data base
from which information will be retrieved to be displayed, and an internally maintained representation of the current crashed schedule. The sample system is illustrated Figure 2.

![Diagram showing the sample system](image)

**Figure 2 – Sample System**

Given the example, the system is divided into various modules, which represent different logical boundaries of system functions; an example module would be a user database. Within this module, many functions are needed to achieve the goal of the module. Functions are the verbs (actions) and nouns (data types descriptions) that flesh out what are in the modules. Finally, when the modules and functions are put through the estimation process, a sum of function points is the description that defines the size of the module. This function point, which is a unit of measure, can then be converted via a production rate, to an amount of effort or money needed to develop the module or system in question.

Function points are an estimate of the complexity of a specific module. The professionals calibrate their performance through monitoring the number of function points they complete in a specified time, typically weekly or monthly. Since the function points are independent of specific programming languages, the professionals can integrate their development experience and calibration of estimation over many projects, even those developed in different programming languages [12].
Another feature of function points is that this analysis can be done before a
detailed system design or architecture has been delivered. Based only on preliminary
designs, or merely requirements, a function point count can be generated. Thus, by using
the function point analysis during the early phases, trade-offs can be analyzed and cost
estimates can be generated.

This method assumes that the value of performing an estimate of software for the
project already has been established by the time an estimate is to be conducted. Meaning
that the project already determined that an estimation of the software is needed to affect
some design decision(s); the value of the estimate to the project is the expected
information gain of having an estimate of the software to be developed to the affected
decision(s). If needed, a description of the counting method, goals, and tasks should be
given to impacted parties, such as system experts and managers, to ensure their buy-in
early in the estimation process. Interruptions of the estimation process can be
burdensome. Also, the scheduling of the estimate should be scheduled during a time
when large system changes are unlikely; an estimate is only good for one set of system
features. Changes in the system or the system’s interfaces can drastically affect the final
function point total. Ideally, an early estimate should only take a few days for most
systems although very large projects (costing millions of US dollars) may need to
allocate more time.

Function point analysis is a measurement process consisting of 6 steps (adapted
from [6]):

- Planning the estimation;
- Counting data function types;
- Identifying transaction function types;
- Performing calculations;
• Verifying results; and,
• Reviewing results.

The process is ordered, as illustrated in Figure 3.

![Figure 3 – Overview of Function Point Analysis Method](image)

One subject that must be considered in advance is how to determine the complexity of a function. In this approach, the complexity is classified into one of three large-grained categories: simple, average, or complex. Breaking down a module into one of the three categories requires some calibration in software on the part of the estimator. However, Albrecht [2] suggests the following heuristic for making the determination of the complexity category. A simple module has only a few record types, few data types, insignificant user interface issues, simple data transformations, or no significant performance or recovery considerations. A complex module has many record types, many data elements, significant user interface issues, multiple and complex references to be corrected, intricate data transformations, and/or very significant performance and recovery requirements. Average modules are not clearly simple or complex. The complexity determination is combined with the typing of the functions (“files” in
function point terminology, which dates back to when most of the interfaces were indeed files).

There are 5 types of functions are: external input, external output, external inquiry, logical internal, and external interface. External inputs represent data coming into the system to change the system’s state. External outputs are signals asserted by the system during operation. An external query represents the ability for external agents to inquire about the system’s state, without changing the system’s state. A logical internal module is a data abstraction maintained by the system, and includes any calculations or functions performed on that data. An external interface is similar to a logical internal module, except that the maintenance of the data is the responsibility of another application.

These types are best illustrated through examples. An external input is a widget, external input types, or other interfaces used to enter a specific type of information or command into the system. An example of external input type is changing the start time of a node of a schedule. Observe that the specific means of input doesn’t need to be stated, only the information goal of the user. External outputs are those means the system uses to communicate information to the user. An example external output would be to display the a changed project schedule. An external inquiry is a simple request for information that can be posed as a query (such as “does user X have rights to view data Y?”). An example external inquiry is to ask a separate user data base for a user’s privileges. A logical internal type is an internal data object that is maintained by the system. This is where the system maintains models of the world and/or data the system is to process. Example logical internals are a list of nodes of a project schedule, a table of
costs to crash the duration of various nodes, or a username-password table. Finally, external interface types are used when data objects are, unlike logical internals, maintained by other applications/systems. In this case, this is the cost to link into that other system, although the method of linking is not specifically addressed (files, CORBA, or other means could be used). An example external interface would be to a project schedule, that instead of being maintained by the system to be developed, is maintained by a legacy application.

Combining the file type and the complexity give the factor, which is the number of function points contributed by that file type to the final system count. This factor is illustrated in figure 4.

<table>
<thead>
<tr>
<th></th>
<th>Simple</th>
<th>Average</th>
<th>Complex</th>
</tr>
</thead>
<tbody>
<tr>
<td>External input</td>
<td>3</td>
<td>4</td>
<td>6</td>
</tr>
<tr>
<td>External Output</td>
<td>4</td>
<td>5</td>
<td>7</td>
</tr>
<tr>
<td>External Inquiry</td>
<td>3</td>
<td>4</td>
<td>6</td>
</tr>
<tr>
<td>Logical Internal</td>
<td>7</td>
<td>10</td>
<td>15</td>
</tr>
<tr>
<td>External Interface</td>
<td>5</td>
<td>7</td>
<td>10</td>
</tr>
</tbody>
</table>

Figure 4 – Complexity factors (multipliers) [2]

3.2 Method

This section provides an overview of the steps of the estimation process. Specific attention is given to the skills required to perform the individual steps.

3.2.1 Planning the Estimation

Planning the estimation is the setting of the parameters that govern the type and scope of the system being considered. This step also involves identification and
assignment of estimation information resources. Such resources, listed in descending order of utility, are a system expert, the documentation, or the actual system. Fortunately, for most engineered systems involving software, the engineer provides the domain expertise. Thus, the best resource is already involved in the project.

The user’s guide for function point analysis [8] identifies three types of projects: developmental, application, and enhancement. The type of a project impacts the types of functions that are considered and the scope of the project by providing guidance as to what types of modules will be in the system. Developmental projects are used when a completely new system needs to be created and applied to a task. Application projects involve taking a system or series of systems and applying them to a new task. Enhancement projects focus on taking a system and adding features for users. The determination of the type of project is a strategic decision and does not require computing experience.

The scope of the project can be tricky to establish. A proper system boundary will include all software that needs to be implemented. The type impacts the scope of a project; and yet the scope impacts the type selection. Indeed, a project that may appear as an application of a technology to a problem may actually require the development of other applications to support the chosen technology. Careful examination of the domain is needed. Since the engineers are domain experts, they are the most likely candidates to be able to make the determination of the boundaries.

Once the scope and type of estimate have been set, the estimation team must explain the decision and the remainder of the process to the organization. For our web
server, this is an enhancement project, which enhances an existing project schedule by providing a web interface for users.

With the scope of the web system previously presented in section 3.1, we can start to conceive of the major functions and data types that will need to be implemented in the systems.

### 3.2.2 Counting Data Function Types

Logical internal and external interfaces must have their data types counted. The count is done by examining a data model or by asking the system expert about the application's main categories of data. This must be done before the transactions are counted since the complexity of the transactions depends on the way the data functions are identified.

Fortunately, since the engineer is the domain expert, the types of data for most modules will be apparent. The one skill the engineer will require is the ability to consider data pedagogy, as opposed to classical programming data types; This is the ability to consider the data objects the system works rather than determining the exact number of integers, floating point decimals, strings, and/or pointers used to represent the individual data objects. A breakdown of the system data into the “chunks” that the system handles is essential. For example, “schedule” is not a data type, unless the schedule is solely passed through the system to an external interface and never internally considered. If internally considered, as we are internally considering how to crash the schedule, the schedule should be expanded, for example one data type for the basic schedule of activity nodes and another which describes the cost effects of crashing a node of the schedule. It
is crucial to observe that recursive structures need not be expanded, thus the fact that a schedule contains many nodes is not important to the function count of the software. The system design from figure 2 is expanded to include the detail of the two data types, and is illustrated in Figure 5.

![Expanded System Including Data Functions](image)

**Figure 5 – Expanded System Including Data Functions**

Once the data functions have been established for these modules, the number of functions is summed separately for each module and saved for the calculation. After the sum is completed for each module considered, then transaction function types are considered.

Thus, in our activity, we have one simple external interface to the nodes of a project schedule database, and one simple logical internal which holds information crashing the schedule.

### 3.2.3 Identifying Transaction Function Types

Transaction function types are external inputs, external outputs, or external queries. This step is similar to Step 3, except that now transactions of data are counted per module, instead of data categories (as was done in Step 3).
The complexity in determining how many transaction functions exist is based, in part, on the number of data types. For example, almost all internal data types will require some operators that initialize the data type (from user input, files, or from a set of other data types). Thus, for each of the internal data types, at least one transaction function should exist to fill out that function, although more may exist. Generally, there must be some transaction functions to support external data types, either to present them to a user, or corollate the external with an internal data type. In all cases, the system expert can usually make this determination of how many transactions functions are needed to support the data types without consulting any documentation; as these transaction functions are the actual function of the system for which they are the experts.

The important skill for the expert to successfully determine the number of transaction functions is interaction design. Since the transactions typically define an interaction between the system and an outside agent (be it user or external data), the engineer must list what functions are needed by the system to support an interaction pattern to generate the data needed in this system. For example, in our web system, the user database brings two transaction functions to mind: logging in to the system and receiving a login error. With an appropriate background in interaction design, this stage is not very difficult. Fortunately, consideration of interaction design is central to larger scale projects, a subject that is being covered in some fashion in many engineering design courses.

For our web user interface, let us consider that 6 functions must be implemented: login, login error message, select project, view overall schedule, view activity details, and change activity duration. Login is actually a simple external inquiry to a username-
password database, which we give the username-password pair and the database grants or denies access; however there is a supporting simple external interface in which the user provides the username-password. The login error message is a simple external output to the user if denied access. The select project is a single, simple external input from the user (we envision the user selecting from a list of hyperlinks). Viewing the schedule and viewing the activity details are a simple external outputs from the project schedule data function type. Changing an activity’s duration is actually two simple external inputs: first is entering the new desired duration (from the view details) and accepting (pressing “ok”) the input choice. And finally, since viewing a crashed project involves looking at both the project schedule data function type and the crashed project data function type, then there is a separate simple external interface for viewing the crashed project schedule.

Figure 6 – Expanded System Including Transaction Functions
3.2.4 Function Point Calculation

Performing the function point calculation is where the input data from Steps 2 and 3 is analyzed to produce the number of function points in the system.

The function point count for each module is determined by multiplying the function count (Step 3 or 4, depending on type) by a complexity based factor (hereafter the ‘factor’) based on the type. Once this has been completed, the products are then summed. This sum gives the total function point count for the whole system. This step is obviously straightforward.

For project schedule web user interface, we had 4 simple external inputs for 12 function points (enter username-password, selecting a project, accepting new duration, and entering new duration,; 3 simple functions @ a factor of 3 each). There are 4 simple external outputs (login error message, view project, view activity details, and view crashed project) for 16 function points (4 simple functions @ a factor of 4 each). There was one simple external inquiry (username-password database) for 3 function points (1 simple function @ a factor of 3). There was one simple logical internal to the crashed schedule for 7 function points (1 simple data form @ a factor of 7). Finally there was one simple external interface (the project schedule) for 5 function points (1 simple data interface @ a factor of 5). For our project, this yields a total of 43 function points (12+16+3+7+5).
Figure 7 – Counting the Function Points of the System

Once the calculation has been performed, the result needs to be verified.

3.2.5 VERIFY RESULTS

Verifying the results entails reviewing the products of steps 2-4 with system experts and software experts. The goal of this step is to ensure that no part of the system was missed, nor any mistakes made in the estimation.

Fortunately, again the engineers on the concept development team are the logical choices for system experts. Thus the completeness of the estimate in terms of domain requirements should be well established. Of course, having other engineers not on the concept development team or a project manager reviewing the estimate is good practice. These external experts should not be expected to check for correct interpretation or calculations. The expert should be instructed to see if any areas of functionality have
been missed. For web based schedule system, the project manager may be the right person to do the verification from a system expert point of view.

Projects will need to consider their resources to select a software expert to review the estimate. For groups with access to a software expert for a short period of time (a few hours), this verification can work well to involve their expertise. However, in cases where no software expert is available, then the engineers should select one of their members with the most relevant experience to verify the system and pose questions to the estimators. In our web schedule system, without access to a software expert, we may rely on an engineer from another group who has written many software simulations to verify the system.

Once the data has been reviewed and no errors detected, the final step of the process is to review the results.

3.2.6 REVIEWING RESULTS

The final step in the estimation process is to review the results with the stakeholders, people such as managers, sponsors, peers, and subordinates. This step concludes the estimation process by delivering the results to the people that need them.

How the results are shared depends on the corporate culture. However, what is important is that the results are shared with the stakeholders. The results should include the function count estimates per module and for the whole system. Some guidance should also help the stakeholders to interpret the estimate. Again, no special skills in computing are required to perform this step, only skills in presentation and/or document preparation.
Once the result was verified, then our web system estimate would be presented to management. Crucial here would be not only the function point total, but an interpretation of what that total means. This presentation to management would include a walkthrough of the system functions as well as an estimate of the size of the project. However, not only the function point totals should be presented, the function points should be translated into terms the stakeholders can understand, such as development effort, time, and cost. The next section will provide some guidance as to how to translate a function point count into development effort, time, and cost.

### 3.3 Correlating Function Points to Size, Development Time, and Cost of Software Systems

Giving the function points in terms the users can understand is the crucial part of the review. In this section, some guidelines are established for how someone can interpret the function point total to users. This method is very general and is superceded by the engineer maintaining a personal calibration of their function point counts in relation to the actual development effort. Provided are methods, based on the literature, to convert function points into staff-months, SLOC estimates, and dollar costs for a system.

The first measurement many companies need, for internal software development, is the number of staff-months required for the project. Vienneau [12] cites several studies that show the mean programmer output is 6.64 function points per month. In this case, simply dividing the function point count by 6.64 will provide the median case. Of course, if the company has its own employees tracking their own progress in terms of
function points per month, then that internally calibrated measurement is likely to be more accurate.

In the same article, Vienneau [12] also listed the relationship between function points and SLOC statements. As can be seen in Figure 8, 1 function point would be about 150 lines of C code; 20 function points would be 3000 lines of C code. This method can be very useful if the company, or a partner company, uses SLOC-based methods of software estimation, such as COCOMO (described in section 2.2). Thus, while function points can be used to order various solutions by complexity, COCOMO can be used to derive the expected cost or man-month requirement. Such a hybrid method has been suggested previously in the literature [6] and has some anecdotal support for accuracy.

<table>
<thead>
<tr>
<th>Language</th>
<th>SLOC per Function Point</th>
</tr>
</thead>
<tbody>
<tr>
<td>Assembler</td>
<td>320</td>
</tr>
<tr>
<td>C</td>
<td>150</td>
</tr>
<tr>
<td>Algol</td>
<td>106</td>
</tr>
<tr>
<td>Cobol</td>
<td>106</td>
</tr>
<tr>
<td>Fortran</td>
<td>106</td>
</tr>
<tr>
<td>Pascal</td>
<td>91</td>
</tr>
<tr>
<td>Ada</td>
<td>71</td>
</tr>
<tr>
<td>LISP</td>
<td>64</td>
</tr>
<tr>
<td>Database (4th Generation)</td>
<td>40</td>
</tr>
<tr>
<td>APL</td>
<td>32</td>
</tr>
<tr>
<td>Query Languages (e.g. SQL)</td>
<td>16</td>
</tr>
<tr>
<td>Spreadsheet Languages</td>
<td>6</td>
</tr>
</tbody>
</table>

Figure 8 – Correspondence between Function Points and SLOC estimates [12]

Of course, either of these methods can be converted to the estimated dollar cost of a system, by applying the actual or estimated salary of the development team to the project. Such estimations, while feasible, are beyond the scope of this thesis.
For the simple web system, using the above assumptions, we would estimate that the job would require approximately 6.4 programmer months for a commercial system (43 function points divided by 6.67 function points per month).

This version of the function point method, while scaled down from a full fledged version, was able to yield an estimate of system development effort needed to develop the web system. In a more complete usage of the function point analysis, factors of development and system-wide issues (such as distributed verses central computing) would have been considered after the initial function point calculation in section 3.2.4. We technically counted the unweighted function count in section 3.2.4, taking into account only the functions, their types, and the estimated complexity of the function. However, for these smaller systems that do not involve dedicated software engineers, the margin of error in the estimate is likely to be greater than the adjustments for development and system-wide factors.

The next chapter (4) presents a larger example taken from a current civil engineering research project. Again, no trained software professional was allocated to the project to aid with the estimate, thus the engineers from the conceptual design phase were pressed into service to provide an estimate using the method form this chapter.
4 Extended Example

The function point analysis method, as described in chapter 3, is applied to an actual engineering project. The project is introduced with relevant background information to scope the estimate. Then a preliminary architecture and design, derived from the system’s requirements, is briefly overviewed as the basis for the software components to be estimated. The components of the system are developed as data and transaction function types. Simultaneously, the component complexities and function counts for each component are established. After the computation of the function point count for the system, the verification method of the estimation is outlined. Finally, the analysis of the results, which includes sharing and interpreting the results with stakeholders, which concludes the software estimation process, is presented.

4.1 Introduction to the System

A research project at Carnegie Mellon envisioned the design of a system to support automation of guided vehicle runway inspection. However, central to the project was the idea of decreasing the total cost of roadway surface inspection to the client, Bombardier Transportation. Several competing inspection concepts were being explored, including the automated system. However, unlike the other solutions, the automated system involved the creation of a substantial amount of software specific to that solution. Thus, in order to choose between the automated system and the other options, a development cost estimate was needed.

The Innovia system is Bombardier’s new people mover solution. Key to the people mover system is the design of the automated guided vehicles and the vehicles’
roadway. These vehicles travel over a dedicated roadway surface. The vehicles are guided by a guidebeam, actually a series of I-beams, to which some guide wheels of the vehicle can track the course of the roadway. The relation of the surface and the guidebeam to the Innovia vehicle can be seen in Figure 9. For the smoothest possible ride to customers, Bombardier requires that a roadway have a smooth surface and has properly aligned guidebeams. Bombardier also wishes to identify technologies that can increase their quality lead over competition while reducing further the cost to build, inspect, and certify the roadway surface and guidebeam.

![Diagram of Bombardier Innovia system with Guidebeam and Roadway Surface Indicated](image)

Figure 9 – Bombardier Innovia system with Guidebeam and Roadway Surface Indicated

Requirements for a system were derived through workshops, analysis of current methods, and interactive requirements analysis. These requirements included not only physical measurement criteria, but also methods for interpreting data, requirements on data handling and storage, integration with management, inspection process, and inspection scheduling. Of primary importance to a software solution is the analysis, handling, and reporting of the data.

Data is required from two main physical measurement processes, one for roadway surface characterization, and the other for guidebeam alignment checking. Both forms of
data must be analyzed separately. The original measurements must be recorded, as well as the processes, equations, and order thereof applied to the data. Due to the nature of the data acquisition devices and the nature of construction, the incoming data must also be screened for data outliers, and a video input system will aid in the identification of foreign objects on the surface or guidebeam being inspected. From the analysis, reports of compliance or lack of compliance with computer models of the road surface and guidebeams must then be generated. These reports can also be used to automatically physically mark regions of non-compliance. These reports must be viewable and printable by managers, field engineers, and any other individual who may need access to the reports.

This initial work established roles and constraints that were essential both for the next step of the estimation process as well as the very last step of the process. Establishing the requirements provided the primary input into a design of a system for costing purposes. Since the models of the guidebeam and the surface were to be defined externally, this estimation did not have to consider developing those models. Further, the nature of the project is to establish the viability of designing a novel system over other novel solutions. That nature impacts the nature of what needed to be designed and also guides the analysis and the final reporting of the results of the estimation.

4.2 System Design

The system is designed with 6 components with the relationship between the components described in figure 10:

- Surface Analysis – Identify surface data anomalies, transform data for analysis, compare data with surface model;
• Guidebeam Analysis – Identify guidebeam data anomalies, transform data for analysis, compare data with guidebeam model;
• Video User Interface (UI) – Interface with video sensor, provide human interface to raw video data;
• Raw Data Journal – Store and correlate physical measurements taken;
• Report Browser – Provide a human interface to the analysis reports; and,
• Marking System – Interface to the robotic marking system.

Figure 10 - Overview of System Modules and Their Relationships

With this initial design, all the software components to be estimated are established. The next section will further develop each component sufficiently to estimate the component.

4.3 Function Counting

This section quickly overviews the functions identified for each module. Each module is broken down into the primary function types described previously: external inputs, external outputs, external inquiries, external interfaces, and logical internals. The
modules are for road surface data analysis, guidebeam data analysis, raw data journaling, video input, report browsing, and marking defects. Each module may not have all the function types.

Several assumptions were made to facilitate the estimate. First, all functions were assumed to be complex. This assumption is reasonable, as discussions with Bombardier engineers indicated that almost every function we were considering creating would have to relate to many data types and that the data types would contain many parameters. Second, reuse of software between modules is assumed to be cost free. Thirdly, interfaces do not need to be created between modules of the system. This means that the architecture of the system does not provide for any abstraction layers between modules that would necessitate the creation of external interface functions to communicate between modules within the system (as may be required of a distributed, object oriented application developed in CORBA).

The first assumption relaxes the need to determine the complexity of each function. Fortunately, this assumption is well-supported by the previous analysis into the software requirements. For transaction types, Bombardier has several usability issues to be developed, including providing most interface functions to multiple audiences. For data function types, Bombardier desires a high fidelity model that delivers well-calibrated analysis. As such, the data functions are expected to be very rich in the number of fields used to model the world phenomena.

The second and third assumptions are used to represent a mature software development organization. A mature organization is one that communicates well between project teams and reuses code in an efficient manner. In actuality, these costs
will not be zero for most companies, but modeling the cost of software component reuse is more an internal operation of the company that will develop the software than an overall item for estimation.

Figure 11 presents a tabular view of the function types per module. A brief description of each module is undertaken herein.
<table>
<thead>
<tr>
<th>Road Surface Data Analysis</th>
<th>External Inputs</th>
<th>External Outputs</th>
<th>External Inquiries</th>
<th>Ext. Interfaces</th>
<th>Logical Internals</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Set Road Analysis Params</td>
<td>Display Analysis Params</td>
<td>Acquire Road Data</td>
<td>Road Model</td>
<td>Road Analysis Params</td>
</tr>
<tr>
<td></td>
<td>Set Pass Filter</td>
<td>Display Pass Filter</td>
<td></td>
<td></td>
<td>Road Data Pass Filter</td>
</tr>
<tr>
<td></td>
<td>Set Outlier Params</td>
<td>Show Road Analysis</td>
<td></td>
<td></td>
<td>Road Data</td>
</tr>
<tr>
<td></td>
<td>CA - Select As Outlier</td>
<td>Output Report</td>
<td>Display Outlier Params</td>
<td></td>
<td>Road Quality Report</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Show Outliers on Model</td>
<td></td>
<td>Road Outlier Parameters</td>
</tr>
<tr>
<td></td>
<td>4 Functions</td>
<td>6 Functions</td>
<td>1 Function</td>
<td>1 Function</td>
<td>5 Functions</td>
</tr>
<tr>
<td>Guidebeam Data Analysis</td>
<td></td>
<td>Display Analysis Params</td>
<td>Acquire GB Data</td>
<td>GB Model</td>
<td>GB Analysis Params</td>
</tr>
<tr>
<td></td>
<td>Set Analysis Params</td>
<td>Display Pass Filter</td>
<td></td>
<td></td>
<td>GB Data Pass Filter</td>
</tr>
<tr>
<td></td>
<td>Set Pass Filter</td>
<td>Show Guidebeam Analysis</td>
<td></td>
<td></td>
<td>GB Data</td>
</tr>
<tr>
<td></td>
<td>Set Outlier Params</td>
<td>Output Report</td>
<td>Display GB Outlier Params</td>
<td></td>
<td>GB Quality Report</td>
</tr>
<tr>
<td></td>
<td>CA - Select As Outlier</td>
<td>Show Outliers on Model</td>
<td></td>
<td></td>
<td>GB Outlier Parameters</td>
</tr>
<tr>
<td></td>
<td>4 Functions</td>
<td>6 Functions</td>
<td>1 Function</td>
<td>1 Function</td>
<td>5 Functions</td>
</tr>
<tr>
<td>Raw Data Journal</td>
<td></td>
<td>Display Analysis Params</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Acquire GB Data</td>
<td>GB Model</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Display Pass Filter</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Show Guidebeam Analysis</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Output Report</td>
<td>Display GB Outlier Params</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Show Outliers on Model</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>4 Functions</td>
<td>6 Functions</td>
<td>1 Function</td>
<td>1 Function</td>
<td>5 Functions</td>
</tr>
<tr>
<td>Video Input</td>
<td></td>
<td>Display Video</td>
<td></td>
<td></td>
<td>Video Stream</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Display Video Time Index</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Display Video Mode</td>
<td></td>
<td></td>
<td>Viewing Parameters</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Display Video&amp;Road Data</td>
<td></td>
<td></td>
<td>Video-Road Data table</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Display Video&amp;GB Data</td>
<td></td>
<td></td>
<td>Video-GB Data table</td>
</tr>
<tr>
<td></td>
<td>7 Functions</td>
<td>5 Functions</td>
<td>4 Functions</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Report Browser</td>
<td></td>
<td>Display Report</td>
<td>Report-annotation table</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>-w- Annotations</td>
<td>Annotations</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Display Road Data/Report</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Display GB Data/Report</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>6 Functions</td>
<td>3 Functions</td>
<td>3 Functions</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Marking System</td>
<td></td>
<td>Articulate maipulator</td>
<td>Marking manipulation</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Place Mark</td>
<td>Model</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Output report</td>
<td>Marking report</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>1 Function</td>
<td>3 Functions</td>
<td>2 Functions</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Total Unweighted Function Counts</td>
<td>22 Functions</td>
<td>23 Functions</td>
<td>9 Functions</td>
<td>2 Functions</td>
<td>24 Functions</td>
</tr>
<tr>
<td></td>
<td>Function weighting factors for complex</td>
<td>External Output: 7</td>
<td>External Inquiry: 6</td>
<td>Ext. Interface: 10</td>
<td>Logical Internal: 15</td>
</tr>
<tr>
<td></td>
<td>Subtotals</td>
<td>132 Function Points (FPs)</td>
<td>161 FPs</td>
<td>54 FPs</td>
<td>20 FPs</td>
</tr>
<tr>
<td></td>
<td>Function Count Total</td>
<td>727 FPs</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Figure 11 – Function Types Per Module and Function Counts
The road surface data analysis and the guidebeam data analysis modules are virtually identical in structure. The primary difference is the underlying types of data each module handles. For each module, the 5 logical internals are: parameters for the analysis (road or guidebeam), pass filter settings for the analysis, collected raw data, quality reports, and parameters for the detection of outliers in the analysis. In all cases, these logical internals are customized for the types of data in road verses guidebeam analysis (indeed, very different). Both modules have external interfaces to models, one for the road model, another to the guidebeam model. Both modules have external inquiries to the appropriate sensing devices, one for road data another for guidebeam data. Each module supports 6 outputs, again specialized to road or guidebeam data: displaying analysis parameters, displaying the pass filter settings, showing the resulting analysis, outputting a report, displaying outlier parameters, and showing data outliers in the context of the model. Finally each module has 4 inputs, again specialized for road and guidebeam analysis: set the analysis parameters, set the pass filters parameters, set the outlier parameters, and a control action to select a data item as an outlier.

The raw data journal module is meant to support archival of decisions made in analysis and the results of analysis and make these general databases available to outside analysis. As such, the logical internals of this module are directly accessed by other modules (as per our assumptions). The module responds to external inquiries, generating various reports to answer standard requests from the databases. As such, there are no input or output function types for this module. The 5 logical internals are: database of invalidated road data, database of invalidated guidebeam data, road data time of acquisition/analysis table, guidebeam time of acquisition/analysis table, and a table that
relates the responsible engineer, to times, to locations, to reports. The 7 external inquires answered by this module are: reports by engineer, reports by time, reports by location, data by time, data by location, and two methods to override the assignment of data (road or guidebeam) as outliers.

The video input module is meant to not only collect video input, but provide an interface to the video data correlated with the data. As such the module maintains 4 logical internals: the actual video stream, viewing parameters, video-to-road data index, and a video-to-guidebeam data index. The module provides 5 outputs: displaying video, displaying video time index, displaying video mode, display video and road data simultaneously, and displaying video and guidebeam data simultaneously. Finally the module provides for 7 input functions, 5 control actions and 2 regular inputs. The controls are ‘play video’, ‘pause video’, ‘stop video’, ‘cue video’, and ‘cue video to data’. The other two inputs are to set the road data to be observed and to set the guidebeam data to be observed.

The report browser provides a method to take reports generated (and previously displayed in the field), archive them, and interact with them at later times. For this the report browser module maintains 3 logical internals: an ‘all-reports’ index (to the reports in the two analysis modules), an annotations table, and a report-to-annotation index table. 3 outputs are provided to users: displaying a report with annotations, displaying road data with report, and displaying guidebeam data with report. Finally, the module provides 6 inputs: annotate a report, select a report to view, and 4 control actions: ‘view report’, ‘print road report’, ‘print guidebeam report’, and ‘print marking report.’
Finally, the marking system is a simple system that monitors the other modules, decides where to place marks based on the reports of the analysis modules, and then places the marks with a robotic mark placement system. This module maintains 2 logical internals: a marking report (which doubles as the plan) and a marking manipulation model. The module also maintains 3 outputs: articulate the manipulator, place a mark, and output the marking report. Finally, the system has only one input: an emergency stop for the robotic mechanism.

All told this gives a total across all the modules of 29 external inputs, 23 external outputs, 2 external inquiries, 2 external interfaces, and 24 logical internals.

4.4 Function Point Calculation

Figure 11 contains a summary table of the calculation, counting all the functions for the various system modules. The design works out to be 727 function points when weighting for the object types (again, remembering that all objects are assumed to be complex).

4.5 Verification of Results

People from the project research team were selected to review the estimate. Care was taken to select those people familiar with the various aspects of the project, including an IT perspective in civil engineering and a robotics expert to review those modules that model and interact with the world.

The validation involved taking the estimates for the sub modules to the appropriate experts. Then walking the experts through the components and checking for
completeness of function list. Some iterations were then performed based on feedback. Eventually the estimate was considered stable enough to present to the client.

4.6 Analysis of Results

As section 3.3 indicated, an average development time would be 6.64 function points per month. A system estimated at 727 function points should require about 109.5 developer months to complete. To provide a very approximate cost estimate, we used a median salary of an application systems analyst II in Pittsburgh PA for 2001, $56,817 per year (12 months) and an overhead factor of 2. This indicates, very roughly, that the system may cost $1,036,796 in software.

This estimate was presented to the client, combined with the cost for additional hardware to implement the system. After the presentation of the results, the client and research team, as part of the larger project, performed further analysis to show the annual cost of assessing guideway surfaces using this method. However, this method, due primarily to the high cost of the software, was 5 times more expensive than Bombardier’s price cap. Further, this option was 6 times more expensive than other system alternatives explored. Even taking into account a large margin of error for estimating the software, the software intensive system was too risky for Bombardier to develop.

The use of this method and the presentation of the results helped Bombardier to realize the magnitude of the investment they would have to make in order to develop a custom solution to their surface assessment need. Because the results were effectively communicated, Bombardier was given more information, in terms of estimated software development costs, to use in making a decision about which approach, custom or off-the-shelf, to use.
5 Conclusions

Although software is a growing part of engineering solutions, few formal skills in measuring and estimating software are being taught to engineering students. Indeed, even in the course of their education, an average engineering student will generally participate in at least one software project. However, the student will not have the tools to estimate how long the job will take or to make trade-off decisions between alternate potential solutions based on cost.

This thesis addressed the method of performing a cost estimation on a software project via the function point analysis method. Further, this thesis examined the method in terms of computing specific skills required and revealed that the method is technically achievable with the computing experience expected during education.

However, certain limitations of this work are worth notice. First, using the function point method provided herein as a rough calibration does not replace the need for a trained software engineering professional to perform professional estimations. Second, estimation methods in software engineering are very rough, and have been recorded as being off by more than as 200% [10]. Thus, the use of this method does not guarantee delivery in any amount of time, and careful management practices are still essential to successful software projects.

Even with the large error rates of the offered methods, a 200% estimate error is controllable compared with an estimate with no bounding on error. For example, the project estimated herein at $1 million may vary from $500,000 to $2 million. With this confidence of the estimate, management can understand this variance as a range of
confidence of the estimate. Appropriate contingencies can be developed around the expected variation in the cost of the software.

However, if presented with an estimate alone of $1 million, and some cost between $1 million and $2 million arises, management could not have planned contingencies for potential cost increase. In this case, the process of developing the entire system may be jeopardized.
Bibliography


